

| Topic | | Cut | Point for cut | Point | Days |
|-----------------------|-----|--|---------------|-------|-------|
| 1 Sprint = 10 Days | 9 | - Meeting Sprint Grooming, Sprint Planning, Sprint Review, Retrospective = 1 Days = 7 hrs.x7people = 49 hrs. | | | |
| 1 Day = 8 hrs | 7 | - Relax time 1 hr. x 9 days x 7 people = 63 hrs. | | | |
| Dev Resource 5 people | | - Support ISSUE 20% = 90 hrs. | 90 | 351 | 7.163 |
| QA Resource 2 people | 7 | - Research & Knowledge 1 hr x 9 days x 7 = 63 hrs. | 63 | 288 | 5.878 |
| | 441 | | | 288 | |